

CRESTVIEW LOCAL SCHOOL DISTRICT

MATTHEW T. MANLEY, Superintendent
Administrative Office
44100 Crestview Road - Suite A
Columbiana, Ohio 44408
Phone (330) 482-5526
Fax (330) 482-5367
www.crestviewrebels.org

BOARD OF EDUCATION
Melissa Wellman, President
Dr. Edward Miller, Vice President
Douglas Dattilio
Joel Hively
Jon Preston Straney
Charlene Mercure, Treasurer



LAURA NAPPI, Principal
Crestview High School
44100 Crestview Road - Suite B
Columbiana, Ohio 44408
Phone (330) 482-4744 Fax (330) 482-5369

ALLISON LEMASTER, Principal
Crestview Middle School
44100 Crestview Road - Suite C
Columbiana, Ohio 44408
Phone (330) 482-4648 Fax (330) 482-5374

TIMOTHY PANCAKE, Principal
Crestview Elementary School
3407 Middleton Road
Columbiana, Ohio 44408
Phone (330) 482-5370 Fax (330) 482-5373

We are Crestview Local Schools, *the heart of our community*,
dedicated to educating and empowering every student with the knowledge and skills for success in an ever changing world.

11/12/21

New Pre K-12 Building Update

Dear Rebel Nation:


People have been asking... What is going on with the new building? On Thursday October 28, 2021, The Board of Education met with the State Commission (OFCC). It has been several years since our levy passed and we have not received full state funding. Why?

1. The pandemic caused havoc with the State's Budget
2. The supply chain shortages have caused a shortage of construction materials and prices have soared. This means that currently funded OFCC projects needed more money; thus delaying our Funding (full allotment).

The Board of Education previously passed resolutions to go to the bond market for our local share while interest rates are favorable. In addition, in working with the state, there is a partial allocation of money to build the north end of the building. Also, the north end of the new building houses program spaces that need to be moved before academic wings can begin. Therefore, construction will be in two phases.

Phase 1: The north end of the new building, which houses physical education, locker rooms, restrooms, etc. will be built first. To build this section strategically means moving students and programs only once. We are also required by the state, to accomplish some construction while we await full state funding This move locks in our 88% state funding at whatever those costs will be when full funding is available. Once completed those programs(EX:PE) will be moved to the new building section and the back part of the current building (Weight room, locker rooms only) will be demolished in preparation of phase 2. Our goal is to break ground on Phase 1 during the fall of 2022 (Phase 1) as long as the bids meet budgeted amounts.

Phase 2: We will continue constructing the remaining wings of the building. Current students will stay in current classrooms until academic wings are completed. We look forward to the beginning of the new Crestview Prek-12 building. We are stronger together. Phase 1 below



-An equal opportunity employer-